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1.0 Introduction and Purpose 

1.1 Introduction 
This Removal Action Completion of Work Report (CWR) was prepared by Center 
for Toxicology and Environrhental Health, L.L.C. (CTEH), on behalf of CSX 
Transportation, Inc. (CSXT), and describes the removal activities undertaken at 
the N-Forcer site located in Dearborn, Michigan. In accordance with IJnilateral 
Administrative Order, Docket No. VW-05-0-816, dated May 17, 2005, issued 
pursuant to Section 106 of CERCI_A, CSXT agreed to remove soil located 
between the property line and Track #3, which allegedly contained amphibole 
material, and remove the switch and stub siding tracks. Soil measuring 
approximately 400 feet long x 30 feet wide x 1.5 feet deep was excavated from 
the property. This excavation area was suggested by the USEPA based on 
historical sampling, previous investigative work, and visual observations that 
identified trace quantities of vermiculite ore residue obtained from the WR Grace 
mine in Libby, Montana, present in isolated areas of the site. In some instances, 
trace levels Libby amphibole were identified in site soils. 

1.2 Background 
The CSXT property is contiguous with the N-Forcer site (site) (also known as the 
W.R. Grace & Company Dearborn Plant) located at 14300 Henn Street, 
Dearborn, Wayne County, Michigan. The N-Forcer site occupies approximately 
2.7 acres and is currentiy improved with a single 16,000-ft^ building which was 
used for the processing of vermiculite ore into attic insulation and lightweight 
concrete aggregate. The site historically consisted of a rail spur, storage silos, 
processing space, and furnaces. 

Shipping records show that between 1966 and 1988, the site received and 
processed approximately 206,000 tons of vermiculite ore from Libby, Montana. 
Processing of vermiculite ore ceased in 1989. The storage silos and furnace 
were dismantled, and the rail spur is no longer used. Die, Mold & Automation 
Components, Inc. currently operates on the site. In the spring of 2005 a removal 
action was performed at the N-Forcer site by USEPA contactors. The action 
involved, among other things, removal of soils with Libby amphibole in excess of 
1% by weight and that which would pose an inhalation hazard. Excavation of 
soils continued up to the property line between the CSXT property and the N-
Forcer site. 

USEPA expressed concerns that, since soils with visible vermiculite and/or 
amphiboles were observed at the property boundary, this material may extend for 
some distance onto the CSXT property. They also provided some evidence that 
a small volume of materials on the CSXT property had evidence of amphibole 
impact. However, sampling performed in November 2004 by ARCADIS, a 
contractor for CSXT, failed to identify amphibole impact in excess of the 1% 
action level established by the USEPA. An additional site inspection and 
sampling event was performed on a broader geographic area of the CSXT 
property on May 24, 2005, by several contractors for CSXT, including CTEH, RJ 
Lee Group, Inc., ARCADIS, and Olson and Associates, L.L.C. This sampling 
revealed that even in areas where visible vermiculite flakes were observed on the 
surface, microscopic examination of surface soils revealed either no detectable 



amphibole or only "trace" levels. In spite of these findings, CSXT agreed to 
remove soils between the property line and Track #3 with visually observable 
amphibole fragments or materials suspected to contain such fragments, including 
the switch and stub siding tracks. These removal actions were conducted in July 
- August 2005 and are the basis for this CWR. 

1.3 Previously Prepared Documents 
The following plans were developed for use at the site and are summarized 
briefly below: 

1.3.1 Health and Safety Plan 
Each contractor working at the site, on behaif of CSXT, prepared a Health 
and Safety Plan (HASP) in accordance with the requirements of Title 29, 
Code of Federal Regulations (CFR) Part 1910.120 to protect onsite 
personnel, visitors, and the public from physical harm and exposure to 
potential hazardous materials during the removal activities at the site. A 
sample HASP was included as an appendix to the July 2005 Work Plan 
(Appendix A). 

1.3.2 Quality Assurance Project Plan 
The Quality Assurance Project Plan (QAPP), dated June 2005, outlined 
how samples were collected and managed (Appendix B). The QAPP was 
verbally approved by USEPA on June 29, 2005. 

1.3.3 Work Plan 
The Work Plan, dated July 2005, outlined the work methodology, 
procedures, and precautionary measures to be implemented for 
monitoring and controlling the dispersion of dust during the removal 
activities (Appendix A). The procedures outlined in the Work Plan were 
developed for the purposes of being protective of human health and the 
environment. Work pian modifications and field observations were 
coordinated with USEPA or USEPA representative. The Work Plan was 
verbally approved by USEPA on July 8, 2005. 

1.3.4 Investigation Summary Reports 
The findings from previous investigative and sampling activities at the site 
were presented in ARCADIS's Former W.R. Grace Asbestos Investigation 
dated February 8, 2005 and CTEH's Sampling Summary: May 24 - 25, 
2005. Copies of these documents were additionaily included as 
appendices to the Juiy 2005 Work Plan (Appendix A). 

1.4 Communication/Coordination 
Active communication and coordination occurred between the following 
participants prior to initiating onsite removai activities: 

• ARCADIS; 
• CSX Transportation, Inc.; 
• CTEH, L.L.C.; 
• HBC; 
• BWSC; 

Michigan Department of Environmentai Quaiity; 



• Olson and Associates, L.L.C.; 
• RJ Lee Group, Inc.; 
• US Environmental Protection Agency (EPA); and, 
• Young's Environmental Cleanup Company, Inc. 

Mobilization to the site commenced on July 22 - 24, 2005. On July 22, 2005, 
FRA road worker training was provided for EPA, MDEQ, Weston Solutions, 
Olson and Associates, L.L.C., and HBC. On July 25, 2005, asbestos awareness 
training was provided for Young's Environmental Cleanup Company, Inc. and 
ARCADIS. On July 26, 2005, the CSXT track department removed the switch 
from Track #3 and the portion of Track #3 contained within the excavation area. 
Site set-up began on July 26, 2005, and excavation began on July 27, 2005. On 
July 29, 2005, asbestos awareness training was provided for CSXT employees. 
By August 5, 2005, all removal activities were complete. On August 10 - 11, 
2005, track was laid at the site. Site photographs and diagrams of the site are 
provided in Appendices C and D, respectively. 

2.0 Removal Activities 

2.1 Objective and Approach 
The objective of the removal activities was to excavate, transport, and dispose of 
potentially-impacted soil from the site. As presented in the Work Plan, the 
approximate extent of excavation was tentatively identified as the area between 
the property line with the N-Forcer site and Track #3 (measuring approximately 
400 feet x 3 feet x 1.5 feet). During removal activities, soil was excavated and 
backfilled with clean soil from an offsite source. The actual horizontal extent of 
excavation was confirmed during removal activities by visual observation of Libby 
amphibole. The vertical extent of excavation (1.5 feet throughout) was 
delineated by placement of a geomembrane prior to backfilling with clean soil. 

2.2 Field Preparation 
Prior to excavation, the property owners were notified on the expected extent of 
the removal activities and the anticipated schedule for implementation of these 
activities. ARCADIS notified the property owners for access across the N-Forcer 
property. To the extent possible, site removal activities were conducted in a 
manner which minimized disturbances to facility operations and no dissatisfaction 
or complaint was expressed by the property owner. 

2.2.1 One Call System 
In advance of the excavation activities, MissDig was contacted to locate 
buried utilities within the work area and in the adjacent areas. 

2.2.2 Disposal Characterization 
Proposed offsite disposal facilities were contacted and have reviewed the 
analytical data for the soil to be excavated at the site. For consistency, 
the waste management facility used previously by USEPA was selected. 
Final approval was obtained prior to excavation activities. 

2.2.3 Permitting 



A review of applicable permitting programs was conducted, and it was 
determined that no permits (specifically US EPA National Emission 
Standard for Hazardous Air Pollutants (NESHAP) were required for the 
excavation activities. A written access agreement for the Henn Street 
property was obtained by USEPA and forwarded to CSXT. 

2.2.4 Training 
On July 22, 2005, FRA road worker training was provided for contractors, 
and on July 25, 2005, asbestos awareness training was provided for 
contractors. On July 29, 2005, asbestos awareness training was 
provided for CSXT employees. 

2.2.5 Previous Sampling 
Sampling performed ̂ in November 2004 by ARCADIS, a contractor for 
CSXT, failed to identify amphibole impact in excess of the 1% action level 
established by the USEPA. An additional site inspection and sampling 
event was performed on a broader geographic area of the CSXT property 
on May 24, 2005, by several contractors for CSXT, including CTEH, RJ 
Lee Group, ARCADIS, and Olson and Associates, L.L.C. This sampling 
revealed that even in areas where visible vermiculite flakes were 
observed on the surface, microscopic examination of surface soils 
revealed either no detectable amphibole or only "trace" levels. 

2.3 Mobilization and Site Setup 
Upon mobilization on July 26, 2005, the site was delineated into work areas 
based upon the anticipated work activities. The site was equipped with field 
equipment, including the necessary health and safety equipment and air 
monitoring equipment. Emergency contact information was posted in the event 
of an emergency. Water was staged onsite in tanks for use with dust control 
measures. 

To deter access by the general public, the limits of the excavation area were 
delineated with orange snow fencing and warning signs prior to commencing 
excavation activities. Asbestos warning signs were posted along the perimeter of 
the work zone. 

Work zones were established and delineated in the field as described in the 
Work Plan and HASPs. Additionally, air monitoring stations were established 
east and west of the excavation area. 

2.3.1 Silt Fence 
Silt fencing was installed, to minimize the transport of sediment following 
periods of heavy rainfall. The silt fence toe was embedded approximately 
4 to 6-inches into the ground and was anchored to prevent flow 
underneath the fence. The silt fence was supported by wooden stakes 
driven into the ground. The fence was placed on the ground, along the 
interior perimeter of the north, south, and west boundaries Of the work 
zone. The silt fence was left in place at the conclusion of the removal 
activities and will be maintained until grass seeding can adequately 
control erosion at the site. No rain event sufficient to result in water run
off from the excavation area occurred during this project. 



2.3.2 Dust Control 
Dust management controls were implemented as needed during removal 
activities and consisted of dust suppression watering or misting using a 
pressurized water truck with an adjustable nozzle. During the interim 
when the water truck was being refilled, a handheld garden sprayer was 
used to mist the soil. Water was applied to both the steel plates and the 
ground to prevent the airborne disbursal of dust as the steel plates were 
moved from one location to another. 

2.4 Soil Excavation Activities 

2.4.1 Sequence and Method of Excavation 
The soil removal activities commenced on July 27, 2005 after the 
installation and setup activities of engineering controls and support 
system were completed. 

Excavation activities were conducted in a manner to limit the contact of 
equipment and personnel with potentially-impacted soils. A hydraulic 
excavator equipped with a power tilt bucket was used to carefully strip soil 
for placement into a plastic lined roll-off container. The power tilt bucket 
allowed excavation to progress in a defined manner allowing the operator 
to be able to control the depth of the excavation on uneven surfaces. The 
excavator was decontaminated after contact with site soils. During 
excavation activities, water spray was used to control visible dust. 

Soils were visually and physically Inspected prior to direct placement into 
lined roll-off containers. Roll-off containers were piaced on clean steel 
plates within reach of the excavator. The steel plates minimized direct 
contact between the roll-off containers and soil in the work area. 
Polyethylene sheeting was draped from the roll-off containers to the edge 
of the clean geotextile fabric, overlapping into the impacted excavation 
area. This sheeting served to capture any inadvertent overflow from the 
excavator bucket during loading. Upon completion of the roll-off loading, 
the polyethylene sheeting was carefully pulled back, the roll-off container 
liner sealed, and the tarp and bow system with bow supports secured in 
place. Truck wheels were washed prior to exiting the loading area. 

A decontamination station consisting of a three tub wash system and a 
clean trailer section was established to remove potentially impacted soil 
from equipment and personnel departing the work area. 

Excavation was required at and around the existing onsite railroad bed, 
including the switch at Track #3. The railroad spur was removed in 
sections to allow for excavation beneath the railway. Track protection 
was provided by CSXT's Track Department, which included locking out a 
south end switch and installing a north end derailing device on Track #3 
and providing flag protection on Track #2, which was located within 25 
feet of Track #3. 



Following rain events, the ground surface became too soft to support 
equipment traffic so steel plates were placed on the geotextile fabric to 
prevent rutting or damage by the equipment to the geotextile. 

Excavation boundaries were surveyed using a Trimble Geo XT global 
positioning system unit to document the extent of the excavation 
activities. The corner boundary coordinates for the excavation area are N 
42.33924°, W 83.18305°; N 42.33919°, W 83.18298°; N 42.33863°, W 
83.18225°; N 42.33845°, W 83.18201°; N 42.33849°, W 83.18195°; N 
42.33861°, W 83.18210°; N 42.33921°, W 83.18290°; and N 42.33927°, W 
83.18300°. 

At the conclusion of each work day and prior to departure, exposed areas 
that were disturbed were protected and secured by first watering exposed 
soils and then covering with plastic sheeting as approved by EPA. Roll-
off containers were covered at the conclusion of each work day and 
labeled with red asbestos barrier warning tape and asbestos warning 
signs. 

As detailed in the HASP, the personal protective equipment (PPE) 
required in the "Hot Zone" was initially level C, which included a half-face 
or full-face respirator fitted with a filter cartridge suitable for asbestos, 
steel-toed safety boots, rubber boot coverings, latex gloves, hard hat, 
safety glasses with side shields, and Tyvek or equivalent suit, over which 
an orange vest was worn. The requirements for respiratory protection 
were evaluated using the results from the first day of perimeter and 
personal air sampling. Sampling from the first day of excavation indicated 
air concentrations below the OSHA Permissible Exposure Limit (PEL), 
with no amphibole fibers detected in any sample; therefore, the use of 
respiratory protection was at the discretion of the individual employee for 
the duration of work within the "Hot Zone". 

2.4.2 Soil Inspection and Characterization 
Inspection of the excavated areas performed by RJ Lee Group, Inc. 
identified three locations potentially impacted with Libby amphibole. Two 
of the areas measured approximately 2 feet x 4 feet and were located at 
the south end of the site along the western property boundary. The third 
area measured approximately 2 feet x 6 feet and was located at the 
northwest end of the excavation pit. Bulk sampling was conducted which 
confirmed the presence of amphibole tremolite-actinolite. 

Bulk sampling was performed in three areas with identified vermiculite 
contamination. Grab samples were analyzed by RJ Lee Group, Inc. using 
both EPA/600/R-93/116, a polarized light microscopy (PLM) procedure, 
and New York ELAP 198.4, a transmission electron microscopy (TEM) 
analytical procedure. Bulk sample results confirmed on-site observations 
of visible vermiculite. Amphibole tremolite-actinolite was observed in 
each of the samples. Some cleavage fragment tremolite-actinolite was 
also observed. Sampling locations are shown in Appendix D. Locations 
where soil samples were collected for visual inspection are labeled 



"SS..." and locations where samples were collected for analysis are 
labeled "NFMI...." Laboratory documentation is provided in Appendix E. 

2.4.3 Extent of Excavation 
The extent of the excavation included the approximately 30 feet of grass 
area between the northeast N-Forcer property boundary to Track #3 and 
extended the length of the N-Forcer property, approximately 400 feet. 
The excavation progressed to a visually estimated depth of approximately 
1.5 feet below ground surface (bgs). During the excavation, visually 
impacted soil was not detected at the excavation boundaries. This was 
confirmed by test pitting which was conducted in accordance with the 
EPA. 

The extent of the excavation comprised an approximate area of 12,000 
feet^ and is presented on Figure 1, which is included in Appendix D. A 
total weight of 940 tons of soil was removed for disposal from the site 
during removal activities. 

2.5 Transportation and Disposal 
All state and federal requirements for offsite transportation and disposal of 
excavated soils were met, including the requirements that apply to manifests, 
bills of lading, and other shipping papers. In addition, shipping containers and 
transport vehicles were labeled and placarded in accordance with applicable 
requirements, including the U.S. Department of Transportation (DOT) regulations 
set forth at Title 49 of the Code of Federal Regulations. 

Roll-off containers were inspected upon delivery to the site to ensure that they 
were clean and free of debris, weatherproof and secure. The tarp and box 
system were inspected for tears and rips that may allow storm water infiltration. 

Impacted soil material was transported under manifest to the Sauk Trail Hills 
Development facility located at 5011 South Lilley, Canton, Michigan 48188. 
Shipping documentation was prepared prior to transporting soil from the site. 
Copies of all transportation and disposal manifests are presented in Appendix F. 
Wastes generated at the site during removal activities are summarized in Table 
1, which is located in Appendix G. 

2.6 Air Monitoring and Sampiing 
Perimeter, work area, and personal air monitoring continued throughout the 
removal activities at the site and were conducted in accordance with the Work 
Plan and HASP. Monitoring summaries are included in Appendices H - I. Air 
monitoring results showed no amphibole fiber in any sample, documenting 
exposures below applicable action levels. Particulate monitoring results showed 
elevated particulate levels during sand backfili deliveries and during initial 
excavation activities. However, elevated particulate levels were ameliorated with 
dust suppression methods. 

Air monitoring instruments were calibrated daily and operated in accordance with 
the manufacturer's recommendations. 



Analytical air sampling for Libby amphibole was performed using SKC air 
sampling pumps and 0.8pm or 0.45pm cellulose membrane cassettes, 
connected with TygOn tubing. Due to a delayed flight, 0.45pm cassettes were 
not available for use on the first day of activities which resulted in the use of the 
0.8pm cassettes for initial sampling. The 0.45pm cassettes arrived on the 
second day of activities and were used exclusively for the duration of the 
activities. 

Air samples were collected and analyzed in accordance with the Work Plan. 
Airborne fibers were counted using an optical phase contrast microscope (PCM) 
per NIOSH 7400. This method counts all fibers that are at least 5 microns in 
length and have a minimum 3:1 aspect (length to width) ratio. It accurately 
assesses fiber exposure levels, but cannot differentiate between Libby amphibole 
and other types of fibers. Therefore, samples with fibers detected using PCM 
were further analyzed using NIOSH 7402. NIOSH 7402 uses transmission 
Electron Microscopy (TEM) methods to count and identify fiber types, including 
Libby amphibole structures (including fibers, fiber bundles, clusters and 
matrices). This includes fibers both greater than and less than 5 microns in 
length and structures too thin to be optically detected by PCM (Wellings, 1999). 

Particulate air monitoring was performed using both a DUSTTRAK™ Aerosol 
Monitor Model 8520 and a SidePak™ Aerosol Monitor Model AM510. These 
instruments use a light scattering photometer that incorporates a pulsed, high 
output, near-infrared light emitting diode source, a silicone detector/hybrid 
preamplifier, controlling optics, and a source reference feedback PIN silicone 
detector. The intensity of the light scattered over the forward angle of 45° to 90° 
by the airborne particles passing through the sensing chamber is linearly 
proportional to their concentration. The optical configuration produces optimal 
volume response to particles ranging in size from 0.1 to 10 microns. Visible 
emissions observed during the excavation activities were immediately 
addressed. 

2.6.1 Monitoring Frequency and Locations 
Prior to initiating removal activities at the site, fixed monitoring stations 
were established. The locations of the monitoring stations were 
positioned so that the perimeter air monitoring encompassed the work 
area. Stations were selected based on sensitive receptors, current 
excavation area, and wind direction and were placed west and east of the 
work zone. In addition to stationary monitoring, personnel monitoring for 
Libby amphibole was also performed, and results were provided to 
personnel sampled. 

2.6.2 Meteorological Monitoring 
Meteorological data was collected with a WeatherPak®-2000 in an effort 
to understand air movement at the site. The WeatherPak®-2000 
continuously measures wind speed, wind direction, ambient temperature, 
solar radiation, humidity, U component, V component, sigma theta, 
horizontal stability, vertical stability, scalar wind speed, scalar wind 
direction, and sigma wind speed. The weather station was located at N 
42.33852°, W 83.18277°. Meteorological data are included in Appendix I. 



2.6.3 Aggressive Air Monitoring 
During initial soil excavation, an aggressive air monitoring survey was 
conducted to establish potential airborne dust and fiber levels 
experienced during excavation and track laying activities. Results from 
the aggressive air monitoring represent a worst case dust condition 
created to analyze potential dust and amphibole levels. Air monitoring 
was performed while using a gas-powered leaf blower along the disturbed 
and exposed track bed. The leaf blower was used to generate airborne 
dusts from along the track surface. Monitoring results from this event 
were below acceptable OSHA exposure limits. In fact, no asbestos fibers 
were detected in the air samples obtained during this monitoring. 
Monitoring results are summarized in Appendix H, and laboratory 
documentation is provided in Appendix E. 

2.7 Backfiiiing and Restoration 
Upon completion of the removal activities, a geomembrane layer was placed 
over the entire excavation area. Clean fill material (sand and soil) from an offsite 
source were compacted in layers on the geomembrane and the surface regraded 
to match preexcavation grade. Following completion of backfilling and upon 
receipt of EPA approval, the area was seeded to protect against soil erosion and 
to restore the site to its pre-removai condition. Clean crushed gravel was placed 
to reballast the tracks within the removal area. 

2.8 Track Repair 
On July 26, 2005, the CSXT track department removed the switch from Track #3 
and the portion of Track #3 contained within the excavation area. Upon 
compietion of the removal activities, the portion of Track #3 that was removed 
was repaired by CSXT personnel. Repair activities included placement of clean 
railroad ties and track in the affected area. All workers received asbestos 
awareness training and information about site conditions prior to performing the 
work. CTEH personnel performed area and personnel monitoring during these 
activities. No amphiboie fibers were detected in any sample. Results of this 
monitoring can be found in Appendix H. 

3.0 Project Documentation and Demobilization 
At the conclusion of removal activities at the site, the site was inspected by the site 
Manager and representatives for the EPA. Similar inspections were performed by the 
adjacent property owner (NForcer), and the owner of the N-Forcer property was satisfied 
with the restoration. Materials were removed from the site and equipment and personnel 
were demobilized from the site. Excavation activities were documented on a daily basis 
by field personnel utilizing field log books and photo documentation. Photographs and 
monitoring data collected and recorded during the removal activities are summarized in 
Appendices C -1. 

4.0 Regulatory Oversight 
Site activities were performed in accordance with Unilateral Administrative Order, Docket 
No. VW-05-0-816, dated May 17, 2005, issued pursuant to Section 106 of CERCLA. 
Site activities were also performed as outlined in the EPA-approved QAPP and Work 
Plan. Prior to work activities, Mr. Keith Langworthy, Michigan Departfnent of Labor and 
Economic Growth, and Mr. Tom Vincent, Michigan DEO, were notified and provided 
scope of work. Mr. Vincent confirmed that NESHAP notification was not required. Mr. 
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Ken McRowe (Weston Solutions) acted as the on-site EPA representative and remained 
on site during all excavation activities. Mr. Ted Lamarre (Weston Solutions) and Brian 
Kelly (EPA) visited the site on multiple occasions and were updated on site progress by 
Mr. McRowe and CSXT contractors. At the conclusion of removal activities at the site, 
the site was inspected by the site Manager and representatives for the EPA, and Brian 
Kelly approved the excavation extent and completion. 

5.0 Good Faith Estimate of Costs incurred 
Per the Work Plan and the request of MDEQ, a good faith estimate of the costs incurred 
at the site to conduct the above-described removal activities is approximately $324,558. 

6.0 Certification 
Center for Toxicology and Environmental Health, L.L.C., on behalf of CSX 
Transportation, Inc. is submitting this Removal Action Completion of Work Report 
describing the removal activities undertaken at the N-Forcer site located in Dearborn, 
Michigan. This certification relies upon the accuracy of the information and 
documentation provided by several contractors and consultants that performed work 
related to the removal activities at the site. This certification comprises a declaration of 
professional judgment. It does not constitute a warranty or guarantee, express or 
implied, nor does it release any other party of its responsibilities to abide by contract 
documents or applicable codes, standards, regulations, or ordinances. 

"Under penalty of law, I certify that, to the best of my knowledge, after appropriate 
inquires of all relevant persons involved in the preparation of this report, the information 
submitted is true, accurate, and complete." 

Dr. Phillip Goad 
Partner and Senior Toxicologist 
Center for Toxicology and Environmental Health, L.L.C. 
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